

Monday March 29th 1:00 p.m ( Tent set-up,etc

Joe Cabanaw            Brian Ogston  
Dale Taylor            Doug Birkenholz  
Mike Braman  
Jim Schultz  
Joe Schappert  
Tom Wallace

Tuesday March 30th 7:15                    Set-up

Joe Cabanaw  
Craig Bechtold  
Doug Birkenholz  
Joe Schappert

Tuesday March 30th ` Tear Down            5:00 PM

Dale Taylor  
Jim Klosterman  
Jim Schultz  
Mike Braman

Wednesday March 31st 7:15 Set-up

Dale Taylor  
Seth Rosen  
Joe Schappert

Wednesday March 31st Tear-Down    5:00 p.m

Jim Klosterman  
Tom Wallace  
Jim Schultz

Thursday April 1st            Set-up 7:45am

Thursday April 1st    Tear Down

Field Prepm